

DMIT Activities Status

(Data Management and Investigations Team)


**Steering Committee Meeting
November 14, 2014**

Presented by Chris Sweazy

www.cfwiwater.com

Brief DMIT History

- Support role to the other technical teams
- Developed a data Inventory of compiled information
- Reviewed current data collection and identify options for data gathering improvements
- DMIT Summary Report of June 2014



Continuing DMIT Efforts

- Identify priority site locations for the minimum option
- Identify possible associations for certain monitor locations and the implementation of WSOP's
- Revisit well costs for consistency factors
- Develop a written work plan
- Continued assistance CFWI support
 - ✓ Preparation of SPT report

Status of Outstanding Efforts

- Develop a list of priority sites by applying DMIT prioritization factors ~ 90%
- Reviewing proposed monitoring to WSOP's ~ 70%
- Re-evaluation of implementation costs ~ 80%
- Identifying annual implementation budgets for FY16 – FY20 ~ 80%
- Develop a written DMIT implementation work plan ~ 20%
- Continued assistance to other teams – *SPT report* ~ 10%

DMIT Schedule

- Nov. 14th – SC Status update
- November 24th – draft findings to MOC
- Dec 2nd – deadline for SPT report materials
- Dec 19th – SC presentation of draft work plan
- Jan 2015 – SC acceptance of DMIT work plan