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MFLRT Tasks
MFLRT has completed several assigned tasks 

tli d i th CFWI G id D toutlined in the CFWI Guidance Document

MFLRT is currently engaged in critical pathMFLRT is currently engaged in critical path 
tasks

MOC and MFLRT has identified the need to 
revise/delete some assigned tasks

MFLRT intends to present suggested 
task/schedule revisions to the Steeringtask/schedule revisions to the Steering 
Committee for consideration at the next 
Committee meeting
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4/15/2013 Draft

TASK Start Stop

/ / / /Review and understand the various approaches used by 
the WMDs to set MFLs/Reservations (C1)

6/22/2011 9/30/2011
Completed

Identify commonalities and differences in the approaches 
currently used to set criteria (C2)

6/22/2011 11/30/2011
Completed

Develop options for a standard methodology to establish 
MFLs and Reservations (C3 a,b,c- MFLs Sub-Tasks)

9/30/2011 3/31/2013

Develop options for a standard methodology to establish 
MFLs and Reservations (C3 e,f – Reservations Sub-Tasks)

3/31/2011 5/31/2013

Develop options for uniform definitions of “significant 
harm” for different water body types (wetlands, lakes, 
rivers springs) (C3d MFLs Sub Task)

9/30/2011 6/30/2013
To be coordinated 

with CUPCONrivers, springs) (C3d – MFLs Sub-Task)



CENTRAL  FLORIDA  COORDINATION  AREACentral Florida Water Initiative
CFWI Guiding Document MFLRT Tasks & Schedule 

(continued)

Slide 5

( )
TASK Start Stop

Evaluate current peer review process of each WMD in 
order to develop options for a standard procedure to

6/22/2011
(C4a)

1/31/2012 
(C4a)order to develop options for  a standard procedure to 

peer review MFLs and Reservations within the CFWI  (C4a) 
and peer review the methods developed under C3 if 
appropriate (C4b)

(C4a) (C4a)
Done

2/28/2012
(C4b)

10/31/2013
(C4b)appropriate (C4b) (C4b) (C4b)

Develop options for guidelines for implementing MFLs in 
the consumptive use permit program, planning efforts,

4/30/2012 6/30/2013
To be coordinated the consumptive use permit program, planning efforts, 

and water shortage determinations where appropriate 
(C5)

with CUPCON

Coordinate with the Environmental Measures and 
Hydrologic Assessment Teams to develop options for 
measures to evaluate MFLs and Reservation criteria in the 

1/1/2012 2/28/2013

model application (C6)

Establish options for a collaborative process to update the 
priority water body lists to adopt new MFLs and

1/1/2012 4/30/2013
priority water body lists to adopt new MFLs and 
Reservations or reassess established MFLs (C7)


