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2020 Organizational Structure
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DMIT/HAT/EMT/MFL Coordination
Sub-teams met in February and discussed:

• Status of monitoring site construction

• Evaluation of need for sites and site addition\removal 

• Extension of construction schedule

• Available products (maps\spreadsheets\workplan)

• A plan for continuing coordination 
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Water Quality (WQ) Monitoring

• Where appropriate WQ is collected at some 
DMIT monitoring sites

• Approximately 50% of the DMIT non-wetland 
sites are monitored for water quality 

• Parameters monitored typically include 
chlorides, TDS, specific conductivity, sulfates
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Extension of DMIT Work Plan 
Schedule

• Recommendation for an additional 5-years (will end in 
FY2025)

• Recommendation based on a review of:
– Number of remaining planned sites
– Past construction history
– Staffing levels
– Anticipated site acquisition
– Site work (Surveying, transects, mapping, instrumentation)
– Revisiting of established wetland sites for first 5-year 

evaluation
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FY2015-FY2025 DMIT Status
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Wetland Sites Wetland SA General SA/IA UFA/APPZ LFA
2015 0 0 2 3 1
2016 13 4 5 4 2
2017 9 7 7 7 3
2018 8 5 17 11 7

2019-
2025 77 77 51 19 25

Total: 107 93 82 44 38



Implementation Costs

1Cost is budgeted but may be lower based on actual construction performed
2Cost is estimated for the seven-year period and subject to funding

Fiscal Year Total Implementation 
Costs (in millions)

2015 $0.55
2016 $1.15
2017 $2.86
20181 $5.76
2019-20252 $27.38
Total: $37.70
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Action Items
• DMIT requests approval of the revised 

DMIT construction schedule 
(construction through FY2025)

• DMIT requests approval of the DMIT 
Hydrogeologic Annual Work Plan for 
FY2018-FY2025 
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Questions?
https://cfwiwater.com/data.html
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Backup slides
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DMIT Summary
• Initiated in 2011 as a CFWI Technical Team
• Consists of geologists, wetland scientists, and others
• Tasks

– Develop and maintain an inventory of sources of available hydrologic, 
environmental, and other pertinent data and investigations in the 
region

• Data, Monitoring and Investigations Team CFWI Inventory (2014)

– Identify areas of insufficient or potentially redundant data collection
• Performed Gap Analysis (2013‒2014)
• CFWI Regional Monitoring Program: Summary Report (June 2014)

– Establish minimum standards for future CFWI data collection, 
including data collected to meet regulatory requirements

• CFWI Minimum Standards Document (2014)
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DMIT Summary cont.
• Tasks cont.

– Develop a web-based portal that enables users to access available 
data and investigation reports from the different sources responsible 
for collecting and producing this information in the CFWI

• DMIT Map Viewer

– Develop and implement a work plan for construction of additional 
monitoring sites

• DMIT Hydrogeologic Annual Work Plan
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